NMU Launches

How it works Help

Every site launched on time.

No More Under's shared home for opening new swim programs. Pick a template and a Day 1, and every task, owner and reminder is set up for you.

Sign in with Google →

Use your NMU Google account



2026 season

13 sites to launch

6 launched so far

Tasks done this week

31

Swim Safely Learn to Swim with YMCA Learn to Swim with City

A No More Under tool

NMU Launches

My Tasks 4

Projects view only

My Tasks

Only tasks assigned to you, across every project. **1 overdue**, 3 due this week.

All | Due this week | Overdue | Project: All projects

OVERDUE

- **Ship equipment to site** — Rainier Beach · Swim Safely — Due Oct 26, 2 days late — In progress

THIS WEEK

- **Confirm pool schedule** — Kent YMCA · Learn to Swim with YMCA — Due Thu, Oct 30 — Not started
- **Start community outreach** — Waiting on Design flyer (Mary) — Due Fri, Oct 31 — Blocked
- **Send attendance list template** — Kent YMCA · shared with Mary — Due Sat, Nov 1 — Not started

LATER

- **Ship lane ropes and kickboards** — Federal Way · Learn to Swim with City — Due Nov 7 — Not started

Show 5 more

Do this first

Ship equipment to site

Rainier Beach is waiting on it. 1 task depends on this one.

Open task

Reminders

Today
Due date email sent for Confirm pool schedule

Mon, Nov 3
Your custom reminder for Send attendance list template

Fri, Oct 31
7 day email for Ship lane ropes and kickboards

T **Tash**
Staff · Operations

NMU Launches

- Dashboard
- My Tasks 9
- Templates
- Users and roles
- Archive

Catalina
Admin · Program Manager

Active launches

Every program launch in progress, one card each.

Start a launch

4	3	1	Nov 2
active launches	tasks overdue	task blocked	next Day 1, Federal Way

Soonest Day 1 | Most overdue | Program type: All types

Federal Way

1 overdue

Learn to Swim with City · City pool

DAY 1

Sun, Nov 2

Complete 85%

Next milestone: **Lifeguard roster, Oct 31**

Lead instructor: **[Name]**

Rainier Beach

2 overdue

Swim Safely · Community pool

DAY 1

Sun, Nov 16

Complete 60%

Next milestone: **Community outreach, Oct 31**

Lead instructor: **[Name]**

Kent YMCA

On track

Learn to Swim with YMCA · YMCA pool

DAY 1

Sun, Dec 7

Complete 25%

Next milestone: **Confirm pool schedule, Oct 30**

Lead instructor: **[Name]**

Tukwila

On track

Swim Safely · City pool

DAY 1

Sun, Jan 11

Complete 10%

Next milestone: **Confirm head coach, Nov 30**

Lead instructor: **[Name]**

NMU Launches

- Dashboard
- My Tasks 9
- Templates
- Users and roles
- Archive

Catalina
Admin · Program Manager

Back to dashboard

Start a launch

One project is one program launch at one site.

START FROM

A template | A past launch

PROGRAM TYPE

- (●) **Swim Safely**
  18 tasks, starts 6 weeks before Day 1
- ( ) **Learn to Swim with YMCA**
  15 tasks, no registration steps
- ( ) **Learn to Swim with City**
  20 tasks, starts 7 weeks before Day 1

Site: Tukwila Pool

Site type: City pool

Filled in from the Tukwila site profile. Partner contact, shipping address and last season's head coach. Change anything below.

Program name: Swim Safely Winter 2027

Day 1: Sun, Jan 11, 2027

Program hours: Sun 10:00 to 12:00

Location: Tukwila, WA

Lead instructors: [Name], [Name]

Partner contact: [Name], [email]

Google Drive folder: drive.google.com/[existing folder link]

Your task list

Every task gets a due date from Day 1 and a default owner by role. Pick a person to assign it directly.

6 WEEKS OUT

Confirm head coach
Nov 30 · Program Manager — Catalina

Design flyer
Dec 7 · Marketing — Mary

4 WEEKS OUT

Community outreach
Dec 14 · Marketing · after Design flyer — Marketing (role)

2 WEEKS OUT

Ship equipment
Dec 28 · Operations — Tash

and 14 more tasks through the post-program survey on Jan 18

Add a one-off task | Create launch

Dashboard

Rainier Beach

Swim Safely · Community pool · Template v3

Move Day 1 | Add a one-off task

DAY 1	COMPLETE	OVERDUE	HOURS	LEAD INSTRUCTOR
Nov 16	60%	2	Sun 10:00 to 12:00	[Name]

Day 1 moved from Nov 9 to Nov 16. 12 open tasks and their reminders moved a week later. 6 finished tasks kept their dates. Undo

BEFORE THE PROGRAM

Done	~~Confirm head coach~~	Program Manager · Catalina	Oct 5
Late	**Design flyer** 1 task depends on this	Marketing · Mary	Oct 19
Blocked	**Community outreach** Waiting on Design flyer	Marketing · Mary	Oct 31
In progress	**Ship equipment to site**	Operations · Tash	Oct 26
To do	**Collect CDC training docs** One-off task, only this project	Program Assistant	Nov 9

PROGRAM WEEK

To do	**Day 1 check-in**	Program Assistant · [Name]	Nov 16

AFTER THE PROGRAM

To do	**Send participant survey**	Program Assistant · [Name]	Nov 23
To do	**Report numbers for grants**	Development	Nov 30

Site and partner

Partner contact
[Name], [email]

Ships to
[Street address]

Open Google Drive folder

History

See all

Catalina moved Day 1 to Nov 16
Oct 22

Mary added a note to Design flyer
Oct 20

Catalina added the one-off task Collect CDC training docs
Oct 14

Catalina completed Confirm head coach
Oct 5

NMU Launches

My Tasks 4

Projects view only

My Tasks

Ship equipment to site

Rainier Beach · Swim Safely · **2 days late**

Status

Not started | **In progress** | Blocked | Done

Marking it done records you and today's date in the project history.

Notes

T **Tash** · Oct 24
Boxes are packed. Courier picks up Monday morning.

C **Catalina** · Oct 25
The shipping address changed this year. Use the one on the project page.

Add a note for the team

Post note

Links

Equipment packing list Google Drive

Box shipping labels Canva

Attach a Drive or Canva link

Due	**Sun, Oct 26**
Timing	**3 weeks before Day 1**
Role	**Operations**
Assigned to	**Tash**

Only admins can reassign tasks.

Order of work

NEEDS FIRST

Confirm head coach Done

Day 1 check-in is waiting on this task. It will show as at risk until this is done.

Reminders

7 days before	Sent Oct 19
On the due date	Sent Oct 26
My reminder	**Mon, Nov 3**

Set a reminder

T **Tash**
Staff · Operations

NMU Launches

- Dashboard
- My Tasks 9
- Templates
- Users and roles
- Archive

Catalina
Admin · Program Manager

Templates

One template per kind of launch. Changes only apply to new projects.

Save a project as a template | Duplicate

Swim Safely
18 tasks · v3 live

Learn to Swim with YMCA
15 tasks · v2 live

Learn to Swim with City
20 tasks · v1 live

Editing a draft of v4. Rainier Beach and Tukwila stay on v3, so nothing changes for launches already running.

Version history | Publish v4

WHEN	TASK, DEFAULT ROLE, NEEDS FIRST	
6 weeks before	**Confirm head coach**	Program Manager
5 weeks before	**Design flyer**	Marketing
4 weeks before	**Community outreach** Moved from 3 weeks in this draft · needs Design flyer first	Marketing
3 weeks before	**Ship equipment** Needs Confirm head coach first	Operations
1 week before	**Registration closes**	Program Assistant
Day 1	**Day 1 check-in**	Program Assistant
1 week after	**Send participant survey**	Program Assistant

Add a task

From past launches

What happened to this template's tasks across 8 finished Swim Safely launches.

OFTEN LATE

Community outreach
Late in 5 of 8, by 9 days on average

OFTEN SKIPPED

Order swim caps
Skipped in 4 of 8

OFTEN ADDED

Collect CDC training docs
Added as a one-off in 3 of 8

Add to this template

NMU Launches

- Dashboard
- My Tasks 9
- Templates
- Users and roles
- Archive

C **Catalina**
Admin · Program Manager

Users and roles

Tasks belong to roles, not names. One person can hold several roles.

Add a person

People

5 people · 6 roles

C	**Catalina** Program Manager	9 open tasks	Admin
E	**[Name]** Executive Director · Development	3 open tasks	Admin
M	**Mary** Marketing	7 open tasks	Staff
T	**Tash** Operations · Program Assistant	6 open tasks	Staff
G	**[Name]** Grants	2 open tasks	Staff

Manage roles

Hand off tasks

When someone leaves or goes on leave, move all their open tasks at once.

From

Tash, 6 open

To

Mary

Ship equipment to site
Confirm pool schedule
and 4 more

Move 6 tasks to Mary

What each level can do

ACTION	ADMIN	STAFF	PARTNER, PHASE 2
Who	Executive Director, Program Manager	Program Asst, Ops, Marketing, Grants	YMCA staff, swim team leads
Update their own tasks, notes and links	**Yes**	**Yes**	**Yes**
View projects	**All**	**All, read only**	**Their program only**
Create projects and move Day 1	**Yes**	No	No
Assign or change anyone's task	**Yes**	No	No
Edit templates, users and roles	**Yes**	No	No
See internal notes and the archive	**Yes**	Notes only	No

NMU Launches

- Dashboard
- My Tasks 9
- Templates
- Users and roles
- Archive

Archive

Every finished launch, kept for good. Only admins can see this page.

Site Search by site name

From Jan 2025

To Oct 2026

LAUNCH	ON TIME
Auburn Swim Safely · Day 1 Jul 14, 2026	92%
Renton YMCA Learn to Swim with YMCA · Jun 9, 2026	74%
SeaTac Swim Safely · Aug 18, 2025	61%
Burien Learn to Swim with City · Jul 7, 2025	85%
White Center Swim Safely · Jun 23, 2025	80%

Auburn

Swim Safely v2 · Day 1 Jul 14, 2026 · closed Aug 2

Start a new launch from this

18 tasks · **2** finished late · **1** skipped · **1** added

TASK		PLANNED	ACTUAL
Confirm head coach	On time	Jun 2	May 30
Community outreach Done by Mary	8 days late	Jun 16	Jun 24
Order swim caps	Skipped	Jun 23	None
Collect CDC training docs	Added	None	Jul 1
Send participant survey	On time	Jul 21	Jul 21

See all 18 tasks and the full history log

C **Catalina**
Admin · Program Manager